Approved For Release 20	TOP SECRET 003/09/30 : CIA-RDP75B00285R02200040032-1 2 2 JUL 1970 Copy 9 of 13	25X1
,	17 JUL 1970	
MEMORANDUM FOR:	Director, CIA Reconnaissance Programs	
MEMORANDUM FOR: SUBJECT:	Director, CIA Reconnaissance Programs Program Progress Report	

Forwarded herewith are three copies of the IDEALIST

Program Progress Report for the period 1 April 1970
30 June 1970.

HAROLD F. KNOWLES
Brigadier General, USAF

Director of Special Activities

Attachments As stated

NRO review(s) completed.

25X1

Approved For Release 2003/09/38: 614-RBF75B00285R000200040032-

GROUP 1 xeluded from automatic downgrading and declassification

Approved For Release 2003/09/30 : CIA-RDP75B00285R000200040032-1

25X1

25X1

Page 2

25X1

SAS/O/OSA (15 July 1970)

Distribution:

- 1 D/CRP
- 2 D/CRP
- 3 D/CRP
- 4 DDS&T Reg (w/o att.)
- 5 D/SA
- 6 SAS/O/OSA
- 7 D/O/OSA
- 8 IDEA/O/OSA
- 9 INTEL/O/OSA
- 10 -' D/M/OSA
- 11 R&D/OSA
- 12 AMS/OSA
- 13 RB/OSA

		l	
Section I	٠		

25X1

25X1 25X1

IDEALIST

DEVELOPMENT SUMMARY AND PROGRESS

(1 April 1970 - 30 June 1970)

I. AIRFRAME

A. Weight and Balance - Two articles, 053 and 054, have had
Service Bulletins incorporated to relocate
thus alleviating nose loading.

B. Pinger - A test program is underway to evaluate the performance of a prototype dual frequency pinger to be used for locating downed aircraft in shallow ocean areas. Free field acoustical calibration tests and calibration with the pinger mounted in a section of aircraft structure have been completed in the sonar test tank. Sea range trials at pinger depths of 50 feet, 100 feet, and 200 feet began 22 June 1970. Battery life testing is also in progress.

C. U-2R Flight Test and Operational Training Summary

	A.M.J. FLTS.	A.M.J. TIME	TOTAL FLTS.	$\frac{\text{TOTAL}}{\text{TIME}}$
1 - 051	19	82.3	211	669.0
2 - 053	24	112.5	181	694.4
3 - 054	24	75.8	206	684.4
4 - 055	25	102.0	237	754.2
5 - 057	44	137.9	279	947.6
6 - 058	47	157.9	<u> 269</u>	<u>851.9</u>
TOTAL	183	668.4	1383	4601.5

25X1

25X1

Approved For Release 2003/09/5913 CLA-RDR75B00285R000200040032-

GROUP 1
Excluded from automatic
downgrading and
declassification

Approved For Release 2003/09/30 : CIA-RDP75B00285R009200040032-1

25X1

25X1

Section 1
Page 2

II. PROPULSION

Flight service evaluation began on the first of two engines with improved combustion chamber crossover tubes. This modification is expected to improve high altitude engine restart capability. These engines will be inspected every 200 hours of operation for condition caused by normal operation. Upon satisfactory results of this service evaluation, all engines will be modified.

III. PAYLOAD

- A. "H" Camera The "H" Camera at Detachment G successfully completed qualification tests using the new SO-349 film. This unit was then returned to the plant for scheduled service bulletin update and plant optical check.
- B. IRIS II The sixth and last IRIS II was declared Operationally Ready in April 1970. Work is continuing on a modified electronics encoder package which will permit operation of the various electronic packages (i. e. TACAN) simultaneously with operation of the IRIS II.
- C. Thermal Stabilization The TRAC-3-2 Preconditioning Unit was tested at Detachment G with the "H" camera installed in an aircraft. Preliminary results indicate that a thermal blanket may be required around the Q Bay to keep the physical size of the air conditioning unit to a minimum. Also, the cool-air flow rates required to effectively stabilize the camera will require larger size hatch ports than originally proposed.

25X1

		TOP SECRET	
	Α	pproved For Release 2003/09/30 : CIA-RDP75B00285R000200040032-1	25X ²
	-	Section I Page 4	25X′
			25X ²
v.	RE	SEARCH AND DEVELOPMENT]
	Α.	General R&D	
			25X
		a. U-2R Low Altitude Concept - Final analysis of the data derived from noise measurement tests confirmed the preliminary findings that the C-130E is quieter than an unmodified U-2R. Therefore, the low altitude U-2R concept is being removed from further consideration due to the potential problems associated with quieting of the propulsion system.	

ved For Release 2003/09/30 : GIA RDP75B00285R000200040032-1

25X1

	Section 1 Page 5	2
to on re	b. Improved U-2R Navigation System - A reclama memor the previously disapproved funding request was forwarded the D/NRO accompanied by supporting explanatory comments the arguments cited in the D/NRO disapproval memo. This submission was prepared with the concurrence of the D/NRO llowing conversations between the DD/NRO and the DD/SA.	2
by in La Er da He do	d. Vibration Study - Work undertaken on the Dynamic alyzer at Wright-Patterson AFB with the IRIS II was presented WPAFB personnel at the RRB meeting at Project Headquarters April 1970. The published report from the Air Force Avionics aboratory, AFSC, WPAFB, Ohio, entitled "Dynamic Analysis valuation Report of IRIS II Camera System S/N 8008" and ted May 1970 (SECRET IDEALIST) was received by Project adquarters on 25 June 1970. A cursory examination of the cument indicates the report is comprehensive and has valid commendations. The document is being studied in greater tail.	. 2

TOP SECRET
Approved For Release 2003/09/30 : CIA-RDP75B00285K000200040032-1

	Section 1 Page 6	25X1 25X1

2. Apochromatic Petzval Lens for DELTA III

a. A decision was made by NRO on 10 March 1970 to develop a 24 inch focal length apochromatic Petzval lens for the DELTA III. The basic purpose of such a lens is to fully test and exploit the capabilities of new color films that may be utilized in satellite and aeronautical reconnaissance systems.

25X1

25X1

Approved For Release 2008/09/30 : CIA-RDP75B00285R000200040032-

TOP SECRET Approved For Release 2003/09/30 : CIA-RDP75B00263R000200040032-1

Section 1
Page 7

b. NRO requested OSA provide a contracting officer and a technical monitor to oversee their contract. OSA complied with this request. A contract was awarded to Itek and work was initiated in May 1970. The schedule calls for installation and laboratory tests of the lens in the DELTA III camera system by 20 July 1971.

۸1.	LIFE SUPPORT ACTIVITIES	
		•

25X1

25X1

B. Life Support Equipment

- 1. Ejection Systems The R Model Ejection Seat tests, ejecting through the canopy to qualify the headrest height adapters, were accomplished during this reporting period. Tests were successful and a complete engineering report is expected from the contractor during the first quarter of FY 71.
- 2. New Equipment Six sage-green 35 foot camouflaged parachute canopies are being packed for operational mission requirements. Two canopies will be at both Detachments G and H and two spares will be in storage at the prime contractor repack facility.

3. Developmental Efforts

a. R Model Ventilation - An engineering study of the U-2R ventilation system was accomplished at Detachment G. Initial indications are that if the water separator is by-passed, adequate cooling is provided the pilot during ground operations. If the modification is successful, installation of liquid oxygen coolers in the wheel well for ground operations will be unnecessary.

Approved For Release 2003/09/30 : CIA-RIPP75B00285R600200040032-1

25X1 25X1

Section 1 Page 8

- b. Self-doffing Lanyard Consideration is being given to removal of the self-doffing lanyard of the Sl010 Pilot Protective Assembly (PPA) and storage of this item in a suit pocket. If it then becomes necessary for the pilot to remove his pressure suit, attachment of the lanyard could be accomplished. This lanyard has been of concern when inserting the pilot in the aircraft because it must be routed with extreme caution to prevent it from becoming entangled.
- c. Six Line Release A modification is being considered that will allow release of six risers to be released while descending with the RQ-225 parachute. This will provide the pilot more control of the descending parachute. Test jumps to date have proved promising.
- d. S1010 PPA Integrated Harness Removal of the two front harness pads and the installation of a chest strap on the S1010 PPA integrated harness is being considered. This modification will enable the pilot to make a better parachute landing fall and allow him easier access to the risers for control of the parachute.

C. Survival Training

1. Tropical and Seacoast Survival Training was conducted for two IDEALIST pilots This tropical training area will no longer be suitable for survival training due to road building activities in the area. A new training area will be selected.	25X1
area will be selected.	25X1

25X1

25X1

GROUP 1
Excluded from automatic
downgroding and
declassification

Approved For Release 2003/09/30 : CIA-RDP75B00265R000200040032-1

	25X1
Section 2 ·	

IDEALIST

OPERATIONAL SUMMARY AND STATUS

(1 April 1970 - 30 June 1970)

I. OPERATIONAL MISSION SUMMARY	25X′
'A. Four IDEALIST TACKLE operational missions were alerted during this period.	>
All missions were planned	
to operate a minimum of 20 nautical miles off the mainland China coast	>/
to comply with current restrictions. Following is a summary of the	25X
accomplished missions:	

TOP SECRET
Approved For Release 2003/09/30 : CIA-RDP75B00285R000200040032-1

	Section 2 Page 2	25X 25X
GENERAL		
A: RED DOT. Film testing. Three arious camera configurations in support econnaissance programs. This is part extermine the usefulness of various film perational conditions.	of IDEALIST and other national of a continuing requirement to	
B. RED DOT/Color Task Force. Enotograph selected CONUS targets using maintaineously for comparative analysis.	black and white film and color	
C. SNOW SURVEY. Five missions erra Nevada water resources survey be ental Science Services Administration of	eing conducted by the Environ-	
	,	25
E. IRIS II. Twenty-five test and quith this configuration.	alification missions were flown	J
		25

25X1

25X1

pproved For Release 2003/09/30 : CIA-RIPP75B00285R000200040032-

GROUP 1 Excluded from automatic downgrading and declassification

	_			
า		v	1	
_	- 1	^		

TOP SECRET Approved For Release 2003/09/30 : CIA-RDP75B00285R000200040032-1

		Secti	
Econom	aphic coverage of ic. Preparedness v	Line. Five missions were flow western U.S. Gulf Coast. The will use this information as base ane damage claims.	Office of
		Practice (MLP). Four MLP so ity with this system. Each of the factor of the semissions.	
J. sorties		ation ("A", "H"). Four test and nese configurations.	d qualification
L.	Pilot Training. qualification flig	hts.	completed
II initia.			
	OT AND AIRCRA	FT STATUS (AS OF 30 JUNE 1	970)
		FT STATUS (AS OF 30 JUNE 19 (Edwards AFB - North Base)	970)

25X1

25X1

Pilots

25X1 ,	1 OP SECRET Approved For Release 2003/09/30 : CIA-RDP75B002	25X
	B. Detachment "H" Aircraft Pilots	Section 2 Page 4 25X
25X1		
	·	•
25X1	·	

Approved For Release 2013/09/